COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 01/14/2011

ESTIMATE SUMMARY 10:33:30
CONTID: C17261 ESTIMATE NO: 0015 PROG SPEC YR: 2005
PCN: 17261-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 596.0  DAYS TIME ALLOW:  7/3/2011 ??: FIXED COMPLETION DAT
| 25 - Commercial to Main - SB PERCENT TIME:  77.81 ORIG TIME ALLOW: 7/3/2011 ??: FIXED COMPLETION DAT
PROJECT NO: ES2 0251-335
|-25 - Commercial to Main - SB
NAME OF ROAD: 125
PROJECT COUNTIES: LAS ANIMAS
CONTRACTOR:
LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 01/14/2011 DATE TIME STARTED  05/29/2009
9002 N. MOORE RD. DATE LET 05/29/2009 DATE WORK BEGAN
DATE AWARDED 05/29/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED  05/29/2009 DATE ACCEPTED
LITTLETON CO 80125 303-791-5642 DATE NOTICE TO PROCEED 05/29/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECTAMT: $  5484721.99  PARTICIPATING $ 2,749,081.30 $ 73,374.53
AWARD PROJECTAMT:  $  4,134396.75  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 50.12% TOTAL EARNINGS 2,749,081.30 73,374.53
FUNDS AVAILABLE: $  2,735640.69  STOCKPILED MATERIALS 218,501.20 0.00
GROSS EARNINGS 2,967,582.50 73,374.53
TOTAL CLAIMS: $ 0.00 RETAINAGE -62,015.95 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,905,566.55 73,374.53
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,905,566.55 73,374.53
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 73,374.53

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 17261-BID ESTIMATE RUN 01/14/2011
PROJECT: ES2 0251-335 ESTIMATE NO: 0015 10:33:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0005 202-00026 REMOVAL OF SLOPE AND DITCH PAVING 304.000 0.000
SY 0.000 0.00
15.89000 0.000 0.00
0010 202-00200 REMOVAL OF SIDEWALK 680.000 262.870
SY 0.000 0.00
3.33000 262.870 875.36
0015 202-00203 *REMOVAL OF CURB AND GUTTER 1,077.000 523.000
LF 0.000 0.00
3.21000 523.000 1,678.83
0020 202-00220 *REMOVAL OF ASPHALT MAT 7,886.000 633.330
SY 6,423.000 16,378.65
2.55000 7,056.330 17,993.64
0025 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 312.000 0.000
SY 0.000 0.00
2.28000 0.000 0.00
0030 202-00700 REMOVAL OF LIGHT STANDARD 22.000 1.000
EACH 0.000 0.00
368.74000 1.000 368.74
0035 202-00750 REMOVAL OF LUMINAIRE 22.000 1.000
EACH 0.000 0.00
184.37000 1.000 184.37
0040 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 804.000 804.000
LF 0.000 0.00
2.96000 804.000 2,379.84
0045 202-01300 *REMOVAL OF END ANCHORAGE 6.000 6.000
EACH 0.000 0.00
223.62000 6.000 1,341.72
0050 202-06000 *REMOVAL OF DETOUR 1.000 0.000
LS 0.000 0.00
21,869.64000 0.000 0.00
0055  203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 17,722.000 13,733.000
CY 0.000 0.00

12.50000 13,733.000 171,662.50
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PCN: 17261-BID ESTIMATE RUN 01/14/2011
PROJECT: ES2 0251-335 ESTIMATE NO: 0015 10:33:30
CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0060 203-01500 *BLADING 0.000 0.000
HOUR 0.000 0.00
153.41000 0.000 0.00
0065 203-01510 *BACKHOE 4.000 4.000
HOUR 0.000 0.00
189.34000 4.000 757.36
0070 208-00002 EROSION LOG (12 INCH) 174.000 110.000
LF 64.000 881.92
13.78000 174.000 2,397.72
0075 208-00011 EROSION BALES (WEED FREE) 21.000 21.000
EACH 0.000 0.00
160.15000 21.000 3,363.15
0080  208-00020 SILT FENCE 2,329.000 2,200.000
LF 129.000 730.14
5.66000 2,329.000 13,182.14
0085 208-00033 SEDIMENT TRAP 0.000 0.000
EACH 0.000 0.00
113.48000 0.000 0.00
0090 208-00034 GRAVEL BAG 226.000 134.000
LF 92.000 637.56
6.93000 226.000 1,566.18
0095 208-00070 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000
EACH 0.000 0.00
7,131.13000 0.000 0.00
0100 208-00103 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 177.700 146.200
HOUR 31.500 1,191.96
37.84000 177.700 6,724.17
0105 208-00105 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 361.500 297.000
HOUR 64.500 6,604.80
102.40000 361.500 37,017.60
0110 208-00205 EROSION CONTROL SUPERVISOR 232.000 172.000
HOUR 60.000 5,102.40
85.04000 232.000 19,729.28
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PCN: 17261-BID ESTIMATE RUN 01/14/2011
PROJECT: ES2 0251-335 ESTIMATE NO: 0015 10:33:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0115 210-04010 *ADJUST MANHOLE 1.000 0.000
EACH 0.000 0.00
595.77000 0.000 0.00
0120 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 4,172.000 161.620
CY 0.000 0.00
37.73000 161.620 6,097.92
0125 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 90.240 90.240
TON 0.000 0.00
216.88000 90.240 19,571.25
0130 403-33841 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 7,000.000 1,907.600
TON 0.000 0.00
137.34000 1,907.600 261,989.78
0135 403-33851 HOT MIX ASPHALT (GRADING S) (100) (PG 64-28) 0.000 0.000
TON 0.000 0.00
139.01000 0.000 0.00
0140 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 8,000.000 453.500
GAL 0.000 0.00
5.08000 453.500 2,303.78
0145 412-00600 CONCRETE PAVEMENT (6 INCH) 37.000 0.000
SY 0.000 0.00
62.86000 0.000 0.00
0150 420-00102 GETEXTILE (EROSION CONTROL) (CLASS 1) 5,598.000 0.000
SY 0.000 0.00
3.13000 0.000 0.00
0155 506-00030 *GROUTED RIPRAP 11.000 0.000
CY 0.000 0.00
291.26000 0.000 0.00
0160 507-00700 *SLOPE AND DITCH PAVING (SPECIAL) 16.400 0.000
CY 0.000 0.00
1,633.43000 0.000 0.00
0165 603-01155 *15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN  PLACE) 23.000 0.000
LF 0.000 0.00

133.83000 0.000 0.00
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PCN: 17261-BID ESTIMATE RUN 01/14/2011
PROJECT: ES2 0251-335 ESTIMATE NO: 0015 10:33:30
CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0170 603-01185 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN  PLACE) 243.000 0.000
LF 0.000 0.00
84.25000 0.000 0.00
0175 604-00305 *INLET TYPE C (5 FOOT) 2.000 0.000
EACH 0.000 0.00
2,491.00000 0.000 0.00
0175 MATERIAL ALLOWANCE 2.000
EACH 0.000 0.00
1,360.00000 2.000 2,720.00
0180 604-00505 *INLET TYPE D (5 FOOT) 1.000 0.000
EACH 0.000 0.00
3,146.14000 0.000 0.00
0180 MATERIAL ALLOWANCE 1.000
EACH 0.000 0.00
2,200.00000 1.000 2,200.00
0185 604-00510 *INLET TYPE D (10 FOOT) 1.000 0.000
EACH 0.000 0.00
4,260.62000 0.000 0.00
0185 MATERIAL ALLOWANCE 1.000
EACH 0.000 0.00
3,084.00000 1.000 3,084.00
0190 604-13005 *INLET TYPE 13 (5 FOOT) 1.000 1.000
EACH 0.000 0.00
2,896.82000 1.000 2,896.82
0190 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,405.00000 0.000 0.00
0195 604-19105 *INLET TYPER L5 (5 FOOT) 2.000 1.000
EACH 0.000 0.00
3,942.71000 1.000 3,942.71
0195 MATERIAL ALLOWANCE 1.000
EACH 0.000 0.00
2,434.00000 1.000 2,434.00
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PCN: 17261-BID ESTIMATE RUN 01/14/2011
PROJECT: ES2 0251-335 ESTIMATE NO: 0015 10:33:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0200 606-00740  GUARDRAIL TYPE 7 (STYLE CE) 1,673.500 1,628.000
LF 45.500 3,844.30
84.49000 1,673.500 141,394.02
0205 608-00000  *CONCRETE SIDEWALK 1,448.000 0.000
5% 0.000 0.00
62.86000 0.000 0.00
0210 608-00010  *CONCRETE CURB RAMP 104.000 0.000
5% 0.000 0.00
113.62000 0.000 0.00
0215 608-00026  CONCRETE BIKEWAY (6 INCH) 2,212.180 2,212.180
5% 0.000 0.00
62.25000 2,212.180 137,708.20
0220 608-10010  *SIDEWALK DRAIN 4.000 0.000
EACH 0.000 0.00
1,730.37000 0.000 0.00
0225 60921010  *CURB AND GUTTER TYPE 2 (SECTION I-B) 555.000 0.000
LF 0.000 0.00
16.92000 0.000 0.00
0230 60921023  *CURB AND GUTTER TYPE 2 (SECTION II-B) (SPECIAL ) 3,825.000 0.000
LF 0.000 0.00
19.94000 0.000 0.00
0235 609-23000  *GUTTER (SPECIAL) 451.000 0.000
LF 0.000 0.00
12.39000 0.000 0.00
0240 60924004  GUTTER TYPE 2 (4 FOOT) 818.000 0.000
LF 0.000 0.00
18.13000 0.000 0.00
0245 610-00020  *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 2,056.000 0.000
SF 0.000 0.00
12.09000 0.000 0.00
0250 610-00060  MEDIAN COVER MATERIAL (BRICK PAVERS) 0.000 0.000
SF 0.000 0.00

18.13000 0.000 0.00
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PCN: 17261-BID ESTIMATE RUN 01/14/2011
PROJECT: ES2 0251-335 ESTIMATE NO: 0015 10:33:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0255 613-16000 LUMINAIRE (SPECIAL) INDUCTION (55 WATT) 6.000 0.000
EACH 0.000 0.00
2,712.30000 0.000 0.00
0255 MATERIAL ALLOWANCE LUMINAIRES (55W) 6.000
EACH 0.000 0.00
1,828.00000 6.000 10,968.00
0260 613-16020 LUMINAIRE (SPECIAL) INDUCTION (165 WATT) 31.000 0.000
EACH 0.000 0.00
2,990.16000 0.000 0.00
0260 MATERIAL ALLOWANCE LUMINAIRES (165 WATT) 31.000
EACH 0.000 0.00
2,016.00000 31.000 62,496.00
0265 613-30005 LIGHT STANDARD AND LUMINAIRE (PEDESTRIAN) 6.000 0.000
EACH 0.000 0.00
5,730.84000 0.000 0.00
0265 MATERIAL ALLOWANCE 6.000
EACH 0.000 0.00
4,103.80000 6.000 24,622.80
0270 613-34250 LIGHT STANDARD METAL (25 FOOT) 27.000 0.000
EACH 0.000 0.00
5,688.30000 0.000 0.00
0270 MATERIAL ALLOWANCE LT STD META 25' 27.000
EACH 0.000 0.00
4,073.20000 27.000 109,976.40
0275 613-40012 LIGHT STANDARD FOUNDATION SPECIAL 33.000 0.000
EACH 0.000 0.00
1,697.41000 0.000 0.00
0280 614-00013 SIGN PANEL (CLASS ) 180.000 180.000
SF 0.000 0.00
30.15000 180.000 5,427.00
0285 614-00044 TIMBER SIGN POST 4X4 INCH 176.000 176.000
LF 0.000 0.00
10.00000 176.000 1,760.00
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PCN: 17261-BID ESTIMATE RUN 01/14/2011
PROJECT: ES2 0251-335 ESTIMATE NO: 0015 10:33:30

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0290  626-00000 MOBILIZATION 1.000 1.000
LS 0.000 0.00
239,337.70000 1.000 239,337.70
0295  700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70016 F/A FUEL COST ADJUSTMENT 10,000.000 2,258.710
FA 0.000 0.00
1.00000 2,258.710 2,258.71
0305 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0310  700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0316  700-70012 F/A ASPHALT PAVEMENT INCENTIVE -10,000.000 -16,966.170
FA 0.000 0.00
1.00000 -16,966.170 -16,966.17
CAT0200 CURRENT AMT $ 2,770,828.07 35,371.73 $ 1,307,445.53
CAT NO0201 LANDSCAPING
0320 207-00205 TOPSOIL 1,636.000 222.000
cy 0.000 0.00
15.45000 222.000 3,429.90
0325 213-00003 MULCHING (WEED FREE) 1.620 0.000
ACRE 0.000 0.00
1,008.95000 0.000 0.00
0330 213-00061 MULCH TACKIFIER 300.000 112.230
LB 0.000 0.00
2.97000 112.230 333.32
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PCN: 17261-BID ESTIMATE RUN 01/14/2011
PROJECT: ES2 0251-335 ESTIMATE NO: 0015 10:33:30

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 LANDSCAPING
0335 700-70310 F/A LANDSCAPING 440,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT0201 CURRENT AMT $ 467,801.70 0.00 $ 3,763.22
CATNOO0305 RETAINING WALLS
0340  206-00000 *STRUCTURE EXCAVATION 6,223.620 6,223.620
cy 0.000 0.00
6.78000 6,223.620 42,196.14
0345  206-00100 *STRUCTURE BACKFILL (CLASS 1) 8,945.000 8,857.690
cy 0.000 0.00
27.08000 8,857.690 239,866.25
0350  206-00360 *MECHANICAL REINFORCEMENT OF SOIL 4,222.160 4,222.160
cy 0.000 0.00
33.85000 4,222.160 142,920.12
0355 504-04420 *PRECAST PANEL FACING 9,557.100 9,557.100
SF 0.000 0.00
27.00000 9,557.100 258,041.70
0360 506-00209 *RIPRAP (9 INCH) 1,166.340 1,166.340
cy 0.000 0.00
124.03000 1,166.340 144,661.15
0365 506-00212 *RIPRAP (12 INCH) 584.000 0.000
cy 0.000 0.00
142.21000 0.000 0.00
0370 506-00218 *RIPRAP (18 INCH) 3,688.300 3,615.000
cy 73.300 10,628.50
145.00000 3,688.300 534,803.50
0375 514-00200 PEDESTRIAN RAILING (STEEL) 1,556.000 0.000
LF 0.000 0.00
307.36000 0.000 0.00
0376  601-03050 CONCRETE CLASS D (WALL) 0.000 0.000
cy 0.000 0.00
354.78000 0.000 0.00
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PCN: 17261-BID ESTIMATE RUN 01/14/2011
PROJECT: ES2 0251-335 ESTIMATE NO: 0015 10:33:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0305 RETAINING WALLS
0380 601-40400 STRUCTURAL CONCRETE STAIN (NB WALLS) 0.000 0.000
SY 0.000 0.00
3.95000 0.000 0.00
0385 602-00000 REINFORCING STEEL 7,112.000 3,088.000
LB 0.000 0.00
0.93000 3,088.000 2,871.84
0386 607-53148 FENCE CHAIN LINK (48 INCH) 680.000 0.000
LF 0.000 0.00
24.44000 0.000 0.00
0386 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
7.49700 0.000 0.00
0390 613-00200 2 INCH ELECTRICAL CONDUIT (RIGID) 2,578.000 1,380.000
LF 1,198.000 27,374.30
22.85000 2,578.000 58,907.30
CAT0305 CURRENT AMT $  2,008,296.67 38,002.80 $ 1,424,268.00
CAT NO0306 STRUCTURE P-18-BF (NB LINDEN)
0395 700-70130 F/A REPAIR (BRIDGE DECK REPAIR P-18-BF) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0400 202-00201 *REMOVAL OF CURB CHANGE ORDER 2 290.000 290.000
LF 0.000 0.00
3.48000 290.000 1,009.20
0405 202-00220 REMOVAL OF ASPHALT MAT CHANGE ORDER 2 5,017.990 5,017.990
SY 0.000 0.00
2.55000 5,017.990 12,795.87
0410 202-00425 *REMOVAL OF BRIDGE RAILING CHANGE ORDER 2 290.000 290.000
LF 0.000 0.00
8.67000 290.000 2,514.30
0415 202-00453 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLAS 2) 331.000 330.910
CHANGE ORDER 2
SY 0.000 0.00
159.81000 330.910 52,882.73
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0306 STRUCTURE P-18-BF (NB LINDEN)
0420 403-33842 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) CH ANGE 0.000 0.000
ORDER 2
SY 0.000 0.00
130.55000 0.000 0.00
0425 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) CHANGE ORDER 2 0.000 0.000
GAL 0.000 0.00
5.08000 0.000 0.00
0430 515-00120 WATERPROOFING (MEMBRANE) CHANGE ORDER 2 612.000 612.000
SY 0.000 0.00
10.37000 612.000 6,346.44
0435 518-03000 *SAWING AND SEALING BRIDGE JOINT CHANGE ORDER 2 76.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0440 601-03040 *CONCRETE CLASS D (BRIDGE) CHANGE ORDER 2 32.170 32.170
CY 0.000 0.00
599.04000 32.170 19,271.12
0445  606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) CHANGE ORDE R 2 1,325.000 1,325.000
LF 0.000 0.00
20.91000 1,325.000 27,705.75
0446  606-01340 END ANCHORAGE TYPE 3D 1.000 1.000
EACH 0.000 0.00
676.42000 1.000 676.42
0450 606-01370 TRANSITION TYPE 3G CHANGE ORDER 2 3.000 3.000
EACH 0.000 0.00
1,325.76000 3.000 3,977.28
0455  606-01380 TRANSITION TYPE 3H CHANGE ORDER 2 2.000 1.000
EACH 0.000 0.00
774.75000 1.000 774.75
0456  606-01460 MEDIAN TERMINAL 2.000 2.000
EACH 0.000 0.00
4,274.76000 2.000 8,549.52
0457  606-02003 END ANCHORAGE (NONFLARED) 1.000 1.000
EACH 0.000 0.00
2,444.76000 1.000 2,444.76
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PCN: 17261-BID ESTIMATE RUN 01/14/2011
PROJECT: ES2 0251-335 ESTIMATE NO: 0015 10:33:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NOO0306 STRUCTURE P-18-BF (NB LINDEN)

0460 606-10700 *BRIDGE RAIL TYPE 7 CHANGE ORDER 2 340.000 340.000
LF 0.000 0.00
141.64000 340.000 48,157.60
0465 626-00100 *MOBILIZATION (WITHOUT AUTOPAY) CHANGE ORDER 2 1.000 1.000
LS 0.000 0.00
45,000.00000 1.000 45,000.00
0470  627-00002 THERMOPLASTIC PAVEMENT MARKING CHANGE ORDER 2 1,036.000 0.000
SF 0.000 0.00
3.63000 0.000 0.00
CAT 0306 CURRENT AMT $ 237,795.55 $ 0.00 $ 232,105.74

PROJECT TOTAL CURRENT AMT $ 5,484,721.99 $ 73,37453 $ 2,967,582.49



